PROJECT SCHEDULE
Project: Parking Garage Maintenance Repairs to Infill of Cracks on Top Elevation Concrete Slab
U.S. Embassy - Viantiane, Lao PDR

Item	Description	By	Duration (days)
1	**Approximate dates of pre-award activities**	CO	
1.1	Pre-Bid Site Survey		n/a
1.2	Bids Due		n/a
1.3	Contract Award		n/a
1.4	Notice to Proceed (NTP)		n/a
2	**Notice to Proceed (NTP)**	CO	1
3	**Security Clearance**	FM, RSO, Contractor	
3.2	List of Workers (without Embassy Clearance)		10
4	**Limited Notice to Proceed (LNTP)**	CO	
4.1	Project Schedule to COR	Contractor	5
4.2	On-Site Survey	COR, Contractor	5
4.3	Pre-Construction Submittal Package	Contractor	10
4.4	Materials Ordering & Delivery	Contractor	140
5	**Construction Phase**	COR, Contractor	
5.1	Site Mobilization Area Preparation		10
5.2	Surface and Crack Preparation		5
5.3	Crack Repairs		5
5.4	Application of Traffic Coating		10
6	**Substantial Completion**	COR, Contractor	10
7	**As-built, Warranties**	COR, Contractor	5
8	**Project Acceptance / Close-out**	COR	5



Note:

Administrative Work

Actual Construction. The parking garage will be closed.